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1. Pursuant to Section 1720.3 of the California Energy Commission's Rules 

of Practice and Procedure Russell City Energy Company, LLC ('Project Owneli.) requests 

a two year extension of the deadline for the commencement of construction of the Russell 

City Energy Center ('RCEC'or the6'RCEC Project) The Commission Decision for the 

RCEC Project was adopted on September 1 1,2002, with an initial deadline for 

commencement of construction of September 10,2007. By an order dated August 29, 

2007, the Commission extended the deadline for commencement of construction to 

September 10,2008. The Project Owner requests a further extension of the deadline for 

commencement of construction for the RCEC Project to September 10,2010. 

2. Due to circumstances outside the control of the Project Owner, the Project 

Owner will not be able to commence construction by September 10,2008. Prior to 

commencing construction, the following three steps must be completed: (1) The 

Environmental Appeals Board ( W 3  of the U.S. Environmental Protection Agency must 

issue a final decision regarding a pending appeal of the RCEC Project; (2) The EAB 

decision must become final and nonappealable; and (3) The Project Owner must 

complete the financing of the RCEC Project. It is unlikely that these steps will be 

completed by September 10, 2008. The Project Owner anticipates commencement of 

construction as soon as all three steps are completed. 





5. Extension of the deadline for commencement of construction to 

September 10,201 0 is in the public interest because it will allow time to resolve pending 

litigation and will, thereafter allow the RCEC Project to be completed and to provide a 

vital new source of clean, reliable electricity in the region. 

6. Therefore, for good cause shown, the Project Owner requests that the 

Commission extend the deadline for commencement of construction of the RCEC Project 

to September 10,20 10. 
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